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Dear Mr. Wall:

Monthly Progress Report — June 2009,
West Lake (Bridgeton) Landfill, Operable Unit 2 Remedial Design

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the
following progress report in accordance with Section XIII, Paragraph 39 of the Administrative Order
on Consent (Consent Order), EPA Docket No. VII-94-F-0025 as modified by the Third Amendment to
Settlement Agreement and Order on Consent dated October 16, 2008, and as indicated in Section VI of
the Statement of Work — Remedial Design. The progress report describes activities conducted in June
2009.

L ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER
A monthly progress report was submitted on June 8, 2009.
IL WORK PLANNED DURING JULY AND AUGUST 2009

Responses to MDNR and draft EPA comments on the Remedial Design Work Plan are anticipated to
be prepared.

118 MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL
DELAYS

No material problems or delays were encountered in June and none are anticipated for July and August.
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If you have any questions or comments, please contact Ms. Victoria Warren, the Respondent's
designated Project Coordinator, or the undersigned.

Sincerely,

HERST & ASSOCIATES, INC.

q_ Ward E. Herst, CPHG, CEM
Managing Director

cc: Michael Hockley, Esq. - Spencer Fane Britt & Browne
Victoria Warren - Allied
David Vasbinder — Bridgeton Landfill, LL.C.
Shawn Muenks - Missouri Department of Natural Resources
Rick Walker — Bridgeton Landfill, LLC.
Paul Rosasco - Engineering Management Support, Inc.
Randal Bodnar — Civil & Environmental Consultants, Inc.



